Suitland Federal Building #-4
Abatement, Relocation, Design, and Build-Out Status Report

2300 Wing Space I ssues.

The painting, inddlation of new floor tiles and ceiling tile replacement at the front of the
2300 corridor (Naval Ice Section) is complete. The new floor tiles will be waxed and
sedled within two weeks. The orders for sgns and nameplates are till pending.

0200 Wing Space | ssues:

GE Americom’srelocation of the earth station cables is gpproximately 85% complete.
Fina connection should be completed no later than Monday, April 17, 2000.

The funding has been approved by NOAA for the congtruction of the SOCC and
submitted to the Generd Services Adminigtration (GSA). GSA has award the
congtruction contract to William D. Euille & Associates, Inc. A construction progress
meeting was held on April 10, 2000.(Link to meeting minutes. |

GSA [[memorandum)]has informed NOAA that ambient fibers-in-air testing of adjacent
areas during congtruction will occur during the firgt five days of actua congtruction
activities.

Modular Building:

Fiber connections between Federd Building Four (FOB4), and the Modular Building
have been completed. Fina equipment testing has been conducted and the system has
been activated. NOAA has requested that GSA ingtd| additiond power outletsin the
telephone closet, conference room and training room area of the building.

GSA hasingdled the front entrance gtairs to the building; NOAA informed GSA that the
entrance isnot ADA compliant. The Modular Building is approximately 90% complete.



